

Annex 7: List of RSIF Project Procurement as of 31st December 2021

No.	Procurement activity	Status
1	Individual consultant for Proposal writing workshop services	On-going until 31/3/2022
2	Consultancy for development and design of a Scholarships and Grants Information Management System	On-going until 30/04/2022
3	Procurement of Translation and Simultaneous Interpretation services	On-going until 28/02/2023
4	Consultancy for Planning and facilitation of the first Regional Scholarship and Innovation Fund (RSIF) Annual Conference	On-going until 31/12/2022
5	Short term consultancy for a Communications officer	On-going until 31/05/2022
6	Procurement of Consultancy Services for design and development of a mentorship platform for the Regional Scholarship and Innovation Fund	On-going until 30/11/2022
7	Consultancy to Design and Deliver a Business Incubation Workshop for Entrepreneurial Scientists Implementing RSIF Funded Innovation Projects	On-going until 31/07/2022
8	Consultancy Firm for Communications, Branding and Outreach for the Regional Scholarship and Innovation Fund (RSIF).	On-going until 31/12/2022
9	Video documentary and still photography services for the RSIF annual conference	At contracting stage