

S.No	Procurement Activity	Status as at January ,2021
1	Feasibility Study on Establishment of an Endowment Fund for RSIF	Consultancy expired on 17 <sup>th</sup> January 2021.
2	Consultancy firm for French-English translation services	Consultancy in progress until February 28th 2021
3	Consultancy firm for Redesign and Development of the RSIF Website	Consultancy in progress until 7 <sup>th</sup> March,2021.
4	Individual consultant for Proposal writing workshop services	Consultancy in progress until 28 <sup>th</sup> February,2020
5	Development of safeguards and grievance redress mechanism framework (Social Risk Management)	Consultancy in progress until 30 <sup>th</sup> June 2021
6	Consultancy for development and design of a Scholarships and Grants Information Management System	Consultancy in progress until August 2021
7	Procurement of a Consultant for video production for the RSIF appearance in <i>icipe's</i> 50th anniversary celebration	Consultancy on going until 30 <sup>th</sup> April 2021
8	Procurement of Video Conferencing equipment for AHU's	Purchase order/contract issued; awaiting delivery by March 2021
9	Procurement of Translation and Simultaneous Interpretation services	At contracting stage
10	Consultancy Firm for Communications, Branding and Outreach for the Regional Scholarship and Innovation Fund (RSIF).	Request for proposals to be submitted on 3 March, 2021
11	Procurement of Consultancy Services for design and development of a mentorship platform for the Regional Scholarship and Innovation Fund	Proposals submitted on 22nd January, 2021
12	Consultancy for Planning and facilitation of the first Regional Scholarship and Innovation Fund (RSIF) Annual Conference	Proposals submitted on 10th February, 2021